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1. Introduction 

1.1 Background 

Site Number: 05YT 

D.O. Number: N/A 

Response Authority: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 12/17/2010 

Demob Date: 

CERCLIS ID: ILD 0000002212 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #; 

N/A 

12/9/2010 

PRP Oversight 

Removal Action 

0U16 

12/17/2010 

1.1.1 Incident Category 
Redevelopment of commercial property 

1.1.2 Site Description 

This property was formerly a multi-story building with various entry addresses 
including 207 East Grand, 209 East Grand, and 211 East Grand. For purposes of this 
POLREP, the physical address will be 211 East Grand. Recently, the owner, Ronald 
McDonald House Charities of Chicagoland & Northwest Indiana (RMC), demolished 
the multi-story building to prepare for construction of a 14-story Ronald McDonald 
House. 

1.1.2.1 Location 

211 East Grand, Chicago, Illinois 



1.1.2.2 Description of Threat 

The radiological survey conducted by RMC's environmental consultant, AECOM, 
demonstrated the presence of elevated gamma in the northeast comer of the property. 
The specific results were 106,000 counts per minute (cpm) gamma and the cut-off on 
their 
instrument was 17,522 cpm. The 17,522 cpm equates to the clean-up criterion for 
Streeterville of 7.1 picoCuries per gram (pCi/g). The Streeterville clean-up criterion 
was 
established in the 1990's. In addition, AECOM analyzed a soil sample and the result 
was 
44 pCi/g. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

During September 2010, the property owner's environmental consultant, AECOM, 
contacted USEPA to inform us of the results of recent radiological screening. The results 
were indicative of thorium-impacted soils. 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

2.1.2 Response Actions to Date 

AECOM began excavating on or about 12/17. When excavation was completed, 
approximately fifty-seven 1 one cubic yard bags had been filled. The highest gamma 
reading was approximately 270,000 counts per minute (cpm). The clean-up criterion 
for the radiation detection instrument was 6,900 cpm. The approximate dimensions 
for the excavation are as follows: length 32 feet. Width 20 to 22 feet and the maximum 
depth overall was 5 '/i feet. On 12/22/2010, Gene Jablonowski, Superfund Health 
Physicist, verified the excavation before backfilling was approved. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

On December 9, 2010, USEPA and RMC entered into an Administrative Settlement 
Agreement on Consent (ASAOC), docket no. V-W-lO-C-960. Then, on December 10, 
2010, USEPA approved the work plan dated November 29,2010 as revised on 
December 8,2010. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 



11(e)(2) 
byproduct 

soil 57 
Not 
available 

Energy 
Solutions 
Clive, Utah 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

During the first week of January 2011, backfill will occur using about 60 cubic yards 
of CA-6. Building construction should begin on or about February 2011. Radiological 
screenning will be conducted whenever construction activities disturb previously 
unsurveyed soils. 

2.2.1.2 Next Steps 

A notice of completion letter will be issued once USEPA reviews and approves 
AECOM's final report. According to the terms of the ASAOC, a final report is due 
within 60 days of completing the removal work. 

2.2.2 Issues 
None. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 
A site safety plan was prepared as part of the ASAOC. 

2.6 Liaison Officer 

Not applicable. 



2.7 Information Officer 

2.7.1 Public Information Officer 

Not applicable. 

2.7.2 Community Involvement Coordinator 

^'Iike Joyce is the USEPA Community Involvement Coordinator (CIC). 

3. Participating Entities 

3.1 Unified Command 

Not applicable. 

3.2 Cooperating and Assisting Agencies 

City of Chicago Department of Environment 

4. Personnel On Site 
Not applicable. 

5. Definition of Terms 
OSC - On-Scene Coordinator 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/reports 
I"or additional information, please refer to "Documents" on \v\v\v.epaosc.org/. 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 


